CRAFTELL HOME

Apartment Furniture Procurement Guide

Define Apartment Furniture Scope & BOQ

guotation.
Who This Guide Is For What You Will Learn
 Aparment - developers / owners O Define all project areas
* Procurement & FF&E; teams O Separate loose and fixed furniture
« Interior design teams U Build a traceable BOQ

. . apartment unit
* Project coordinators [ Calculate by

O Prepare a complete RFQ package

. apartment unit . . .
Contents: Scope - Loose vs Fixed - BOQ - s - Example - Pricing - Mistakes - RFQ - PO Review

1. Define the Complete Project Scope

apartment units

A reliable quotation starts with a clear definition of the , product categories and responsibilities included in the
package.
Project Area Typical Furniture / FF&E;
Living Room Sofas, lounge chairs, coffee tables, side tables, consoles, TV units and custom furniture.
Dining Room Sofa s, Lounge Chair 5 sideboards, display cabinets and custom joinery.
Bedrooms Beds, nightstands, benches, lounge chairs, desks, dressers and mattresses.
Fixed Interiors Wardrobes, vanities, wall panels, built-in cabinets, storage and decorative joinery.
Sofa s, Lounge Chair s jounge seating, side tables and umbrellas.
B uyer note

Apartment Furniture package'

Avoid one vague line such as . List the actual categories so pricing, approvals and delivery

responsibilities are clear.

2. Loose Furniture vs Fixed Interiors

These scopes are manufactured, measured, packed and priced differently, so they should be separated from the beginning.

Loose Furniture Fixed Interiors / Built-in Furniture

Sofa s, Lounge Chair g Side Tables |ounge sofas, lounge chairs and side tables. Coffee Table s hooths, bar counters, back bars, buffet counters, waiter stations and storage joinery.

Lounge sofas and lounge seating. Bar counters, back bars, screens and display joinery.

Sofas, dining furniture, beds, lounge chairs and side tables. Wardrobes, vanities, wall panels, built-in cabinets and storage joinery.

Site Responsibility
] Client site handling
] Client/ local contractor
] Local site coordination
] Supply only / on-site works excluded

3. Build the BOQ Structure

CRAFTELL HOME Page 1



Field

Iltem Code

Product Name

What to Record

Unique code for every furniture item.

Clear product description.

Area/ Zone
Quantity Total required number.
Dimensions W x D x H.

Materials / Finish

Drawing Ref.

apartment unit

code.

apartment units

Seats
Living Room 180
Dining Room 120
Bar 28
Lounge 12

Quantity Cross-Checks

a
O
a
O
a

O

Compare BOQ totals with furniture layout
Check alternate room layouts
Separate living, dining and bedroom areas

Identify fixed-interior variations

Add outdoor and ancillary-area quantities separately

Confirm spare-quantity policy

Wood, veneer, metal, stone, fabric, leather, finish

Drawing / specification reference.

and Quantity Planning

Example Items per Room

30 tables, 120 Lounge Chairg

2 large tables, 20 Lounge Chairg

18 Side Tableg

Sofas, lounge chairs and side tables

5. BOQ Example - Living Room Package

Code Product
GR-BD-01 Sofa
GR-NS-01 Lounge Chair
GR-DS-01 Coffee Table
GR-CH-01 Side Table
GR-HB-01 Side Table

6. Specifications That Affect Price

Specification Area

Timber & Veneer

Substrate

Metal

Stone

Upholstery

Hardware

Construction

Quotation rule

CRAFTELL HOME

Area

Living Room

Living Room

Living Room

Living Room

Living Room

Main Cost / Risk Drivers

Why It Matters

Links BOQ, drawings, approvals and packing.

Avoids vague or duplicated names.

Supports quantity checks and site distribution.

Controls quotation, production and shipment.

Confirms scale and technical development.

Controls sourcing, cost and visual approval.

Connects commercial and technical information.

Qty
180
360
180
180

180

Quantity Method

Room / area plan x item quantity
Space-specific BOQ
Bedroom / room-specific BOQ

Layout-specific BOQ

Main Specification

Upholstered base, approved fabric

Upholstered, timber / metal frame
Stone / timber top, custom base
Stone / timber top, custom base

Stone top, metal base

Species, grade, veneer cut, grain matching and stain.

Plywood, MDF, solid timber and moisture resistance.

Material, thickness, fabrication and finish.

Natural / engineered stone, edge detail and thickness.

Fabric / leather, foam construction and performance requirements.

Brand, function and concealed mechanisms.

Curved work, complex joinery, concealed fixing, knock-down structure.
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If a material or finish has not been selected, require the supplier to state the pricing assumption. Otherwise two quotations may
appear comparable while using different specifications.

v

8

Oooooooogoooogo

O

9.

. Common BOQ Mistakes

Using design names without unique item codes.

Leaving dimensions blank because a rendering appears clear.
L. apartment unit )

Combining several s under one quantity.

Forgetting fixed furniture shown only on elevations.

Using outdated drawing revisions.
Ignoring packing, labeling and site receiving responsibilities.

. RFQ Package - What to Send the Manufacturer

Project name and location
Developer / residence name if applicable

Furniture layout and area schedule

Furniture BOQ / schedule

Plans, elevations and details
Material and finish schedule
Fabric / leather information
Reference images

Required performance standards
Required approval date

Target delivery date

Shipping destination
Site Responsibility

BOQ Review Before Purchase Order

Review Point Action

Scope matches latest design issue Confirm

Room matrix matches BOQ quantities Confirm

Item codes match drawings Confirm

Materials / finishes are described Confirm or list assumptions
Supplier exclusions are visible Review

Material / finish approval requirements are included Confirm

Packing and delivery terms are included Confirm

Site Responsibility is stated Confirm

Final Buyer Checklist

OooooQoooogoao

All @Partment units paye peen reviewed

Loose furniture and fixed interiors are separated

apartment units 5y quantities are cross-checked

Each item has a unique code

Dimensions and drawing references are included

Materials and finishes are defined or stated as assumptions
Material / finish requirements are stated

Packing and delivery requirements are stated

Site Responsibility is clear

Latest BOQ and drawing revisions match

About Craftell Home

CRAFTELL HOME
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Craftell Home is a custom furniture manufacturer and FF&E; project supplier based in Foshan, China. We support hospitality,

commercial and projects with technical development, material coordination,

production, quality
control, packing and export delivery.

For project review

Prepare drawings, BOQ, quantities, material requirements, finish references, delivery destination and expected schedule.

CRAFTELL HOME
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CRAFTELL HOME

Apartment Furniture Procurement Guide

Coordinate Apartment Layouts & Furniture

A practical guide to controlling shop drawings, fixed-furniture coordination, materials, finishes, substitutions and
revisions before production.

Contents: Approval Control - Shop Drawings - Fixed Furniture - Materials - Wood Finish - Other Materials - Revision Control - Substitutions -
Pre-Production

1. Why Approval Control Matters

A Furni :
parment FUMILIE. moves through  jesign drawings, schedules, shop drawings, material approvedirasansoaels, First-Off Itewmd
purchase orders. If these references do not match, the factory can produce the wrong version even when workmanship is good.

Recommended Approval Hierarchy
e Approved BOQ / furniture schedule

» Approved shop drawing

« Approved material and finish references

« Approved First-Off lighere required

e Approved production revision

2. From Design Drawing to Shop Drawing

Design Information Shop Drawing Must Resolve

Plans / elevations Exact dimensions and interfaces

Renderings Proportion, visible materials and design intent
Furniture schedule Item code, quantity and location

Detail drawings Construction, joints, edges and fixing
Specification Materials, performance and hardware

3. Fixed Furniture Coordination

Site dimensions verified

O

Wall build-up confirmed

Floor finish level confirmed

Ceiling / bulkhead relationship checked
Power and switches coordinated
Plumbing coordinated where required
Stone interfaces confirmed

Lighting integration confirmed

Service access maintained
Site tolerance allowed

Oo0oo0ooOoooogogao

Risk area

Wardrobes, vanities, wall panels, built-in cabinets and decorative joinery can all be affected by site conditions.

4. Material Approval Package

Category Approval Information
Timber / Veneer Species, cut, grain direction, stain color, sheen and variation range.
Paint / Lacquer Color reference, sheen, texture and edge treatment.
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Category Approval Information

Metal Base metal, finish, color and texture.

Stone Natural / engineered, thickness, edge profile and variation.
Glass Type, thickness, tint and safety requirement.

Fabric / Leather

Hardware

Supplier, code, color, texture and performance.

Brand / model where specified, function and finish.

5. Wood, Veneer and Finish Approval

[ Species and grade

[l Veneer cut

[J Grain direction

[1 Book match / slip match if required

[J Stain color

[1 Sheen level

[J Solid timber edge relationship

[1 Acceptable natural variation
Problem Typical Cause
Color drift Different stain batches
Unexpected grain Veneer cut not specified
Patchy finish Sanding / substrate inconsistency
High variation Natural material range not agreed

Control

Approved master + batch checking
Approve veneer and grain direction
First-off process approval

Approve acceptable range

6. Metal, Stone, Glass and Upholstery

Material

Metal

Stone

Glass

Fabric

Leather

Foam

Key Approval Points

Material, gauge, weld quality, plating / powder coat / polish.
Type, slab appearance, thickness, edge and reinforcement.
Tempered / laminated if required, thickness, tint and edge.
Code, width, repeat, direction and performance.

Type, grade, color and panel matching.

Density / firmness, layered construction and comfort target.

7. Approval Register and Revision Control

Record

Item Code

Document

Revision

Status

Finish Ref.

Ref.

Remarks

Example

GR-NS-01

Shop Drawing SD-NS-01
Rev C

Approved with comments
WEF-03 Walnut
SMP-NS-01

Handle moved 20 mm; revise production drawing

When a change occurs
« |dentify affected item codes

* Issue revised drawing / schedule

CRAFTELL HOME
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* Record cost impact if any
» Record lead-time impact if any
e Withdraw superseded revision

» Confirm change in / production reference
8. Managing Substitutions
Review Questions
Appearance Does color, grain, texture and sheen remain acceptable?
Performance Does durability / fire / corrosion / cleanability remain compliant?
Dimensions Does thickness or construction need to change?
Cost Is there a credit or increase?
Lead Time Does the alternative improve or delay delivery?
Approval Who must approve the change?

Do not do this

Never switch materials based only on a verbal instruction or chat message without updating the controlled project record.

9. Pre-Production Approval Meeting

Latest BOQ confirmed

Latest shop drawings confirmed

Finish schedule confirmed

Fabric / leather quantities confirmed

Hardware approved

Stone / glass details confirmed
comments closed

Packaging requirements confirmed

Testing requirements confirmed

inal Buyer Checklist

Every item has an approved drawing reference

Fixed furniture is coordinated with site conditions

Visible materials have approved physical references

Hidden construction and performance requirements are recorded
Substitutions are formally approved

Revision numbers and dates are traceable

Superseded drawings are removed from production use

OoDOoOo0OoDOo0Oo0o0 NMooooooood

comments are reflected in final documents

O

BOQ, finish schedule and drawings describe the same product

About Craftell Home

Craftell Home is a custom furniture manufacturer and FF&E; project supplier based in Foshan, China. We support hospitality,
commercial and projects with technical development, material coordination, production, quality

control, packing and export delivery.
For project review

Prepare drawings, BOQ, quantities, material requirements, finish references, delivery destination and expected schedule.

CRAFTELL HOME
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CRAFTELL HOME

Apartment Furniture Procurement Guide

Manage Materials & Finish Consistency

consistency.

Contents: Production Release - Materials - First-Off Check - Changes - Planning - Capacity - Batch Control - Progress

1.

What Production Corgrq:tor

Productiois (herngemt where drawings, materials, construction and comfort are tested together before the same decisions are
repeated across a large quantity.

approvetyiegerence Purpose

Material approved reference Approve color, texture, grain, sheen and material identity.
Finish Panel Approve wood stain, paint, metal or special finish.
Component Mock-up Check a technical edge, joint, upholstery or hardware detail.
First-Off Item Check a complete furniture item.

Room / Joinery Mock-up Review fumiture proportions, finishes, joinery interfaces and Manufacturing details together

2.

Oo0oo0ooOooogao

ad

3.

approved refgtenGest Package

Item code and product name
Latest shop drawing

Material / finish references
Fabric / leather information
Hardware specification
Required performance criteria
Target approvefhteference
Approval participants
Expected production quantity

First-Off Item |hspection Checklist

Area What to Check

Dimensions Overall size, height, depth, clearances and proportions.
Construction Stability, frame, joints, reinforcement and assembly.
Comfort Seat height, seat depth, back angle and foam response.
Materials Correct timber, veneer, metal, stone, glass and upholstery.
Finish Color, sheen, grain direction, texture and consistency.
Hardware Function, alignment, access and appearance.
Workmanship Edges, seams, stitching, gaps and cleanliness.

4.

Record approved refaselidges Correctly

Change Required Record

Dimension changed Revise drawing

Material changed Update material / finish schedule
Hardware changed Update hardware specification and drawing
Upholstery changed Update fabric direction / sewing detail

CRAFTELL HOME
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Change Required Record
Comfort adjusted Update foam construction

Finish adjusted Issue new approved master approved reference

5. Production Readiness Review

Final quantities confirmed

O

All drawings approved

Critical materials approved

Fabric / leather availability confirmed
Hardware availability confirmed
approvesbretiesafzcdosed

Long-lead materials released
Testing requirements confirmed

Oo0oo0oooogao

Packing method agreed

O

Delivery milestones agreed

6. Production Planning for Multiple Categories

Workstream Typical Coordination

Woodwork Panels, veneer, machining, assembly, sanding and finishing.
Upholstery Frames, foam, fabric / leather cutting, sewing and upholstery.
Metal Fabrication, welding, polishing / plating / powder coating.
Stone Slab selection, cutting, edge finishing and reinforcement.
Hardware Ordering, receiving, fitting and testing.

Final Assembly Combine components; check function and appearance.

7. Capacity and Lead Time

Planned production start date
Longest material lead times
Processes completed in-house
Processes outsourced

Parallel item-code capacity
Current production load

Time reserved for QC and rework

OoooOoooogQg

Packing and loading start date

Important distinction
A factory that can make one good approvesinefeigoeeatically ready to produce *** Apariment
mass-production capability are different.

8. First-Off and Batch Control

Control Point Purpose

First-off dimension check Confirm machinery, jigs and construction.

First-off finish check Confirm production finish matches approved approved reference
First upholstery check Confirm sewing, foam and fabric direction.

Batch inspection Confirm consistency across quantity.

Pre-packing inspection Catch defects before protection and boxing.

9. Progress Reporting

CRAFTELL HOME

packaseapproveshpelsiignaad
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Progress Field Example

Item Code GR-NS-01

Quantity 360

Material Status Complete

Production Status Assembly 80%

Finish Status 40%

QC Status First-off approved

Packing Status Not started

Planned Completion YYYY-MM-DD

Risk / Action Metal handle delivery +3 days

Useful progress reports identify risks and actions, not only percentages. One delayed critical material can affect the whole
delivery even when most production appears complete.

Final Buyer Checklist

ad level matches project risk

[ Every uses current drawings and finish references
ad comments are documented

Approved changes are reflected in drawings

Production release criteria are complete

Long-lead materials are tracked

Mass-production capacity has been reviewed

First-off inspection is planned

O o0ooogoao

Batch consistency is monitored
[1 Progress reports identify risks and actions

About Craftell Home

Craftell Home is a custom furniture manufacturer and FF&E; project supplier based in Foshan, China. We support hospitality,
commercial and projects with technical development, material coordination, production, quality
control, packing and export delivery.

For project review

Prepare drawings, BOQ, quantities, material requirements, finish references, delivery destination and expected schedule.

CRAFTELL HOME Page 3



CRAFTELL HOME

Apartment Furniture Procurement Guide

Control Furniture Production & Quality

packing.

Contents: QC Plan - Materials - Woodwork - Finish - Upholstery - Hardware - Final Inspection - NCR - Packing

1. QC Should Start Before Final Inspection

Final inspection alone cannot correct a repeated defect that has already been built into hundreds of units.
should cover materials, components, assembly, finish, upholstery, final product and packing.

QC Stage
Incoming Materials
In-Process

Finish / Upholstery
Final Assembly
Pre-Packing

Packing

Main Objective

Confirm correct materials before use.

Catch construction / machining issues early.
Control visible quality and consistency.

Confirm function, dimensions and appearance.
Confirm product is acceptable before protection.

Confirm protection, labels and shipping marks.

2. Incoming Material Inspection

[1 Timber and veneer identification

O oood

Panel type and thickness

Stone / glass reference
Hardware model and finish

Fabric / leather code and color
Metal material and finish reference

[J Visible damage or contamination

3. Woodwork and Construction QC

Check
Dimensions
Squareness
Joint Quality
Edge Treatment
Veneer Direction
Hardware Prep.

Stability

For fixed residential interiors

Typical Issue
Overall size or opening out of tolerance.
Cabinet / table frame not square.

Loose joint, open seam or weak connection.

Chipping, exposed substrate or inconsistent radius.

Wrong grain direction or mismatch.
Incorrect drilling or position.

Rocking, flexing or insufficient reinforcement.

0 Built-in / joinery dimensions match site information

[J Scribe / filler strategy is workable

[1 Service access is maintained

[J Fixing method is clear

[ Interfaces with stone / wall / floor are coordinated

4. Finish Quality Control

CRAFTELL HOME

Apartment Furniture
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Finish Check What to Look For

Color Matches approved master

Sheen Consistent gloss / matte level.

Surface No dust nibs, runs, pinholes, scratches or sanding marks.
Edges Even coverage and no exposed substrate.

Veneer Consistent grain direction and accepted natural variation.
Metal Consistent brushing, plating, polish or powder coat.

5. Upholstery QC

[J Frame is stable

Foam build-up matches approved

Seat / back comfort is consistent

Fabric / leather direction is correct

Pattern repeat is aligned where applicable
Stitching is straight

Corners and piping are consistent
Wrinkles / puckering are controlled

Oo0oo0ooOoooogao

Visible fixings are not exposed

O

Furniture is clean before packing

6. Hardware and Functional Checks

Component Functional Check

Drawer Slides Smooth movement, full closure and alignment.
Hinges Door alignment, opening angle, soft-close if specified.
Handles / Pulls Position, finish and tightness.

Locks Function and keying where applicable.

Adjustable Feet Range, stability and protection.

Electrical / USB Correct unit, position and function where included.
Moving Mechanisms Safe and smooth operation.

7. Final Product Inspection

[l Correct item code
Correct quantity
Overall dimensions
Stability

Visible finish
Upholstery appearance
Hardware function
Doors and drawers
Cleanliness

Oo0oo0oo0oooogoao

Accessories / loose parts
Labels and identification

8. Non-Conformance and Corrective Action

|

Step Action

1. Identify Describe defect and affected item / quantity.

2. Segregate Prevent non-conforming items from packing / shipment.
3. Decide Repair, remake, replace component or obtain approval.

CRAFTELL HOME
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Step Action

4. Correct Complete agreed action.
5. Re-Inspect Verify corrected product.
6. Close Record result and release status.

9. Packing Inspection

Product is clean before wrapping

Corners and edges are protected

Stone and glass have suitable protection
Polished metal is protected from abrasion
Upholstery is protected from dirt and compression
Hardware / loose accessories are secured

Item code and Area/Zone  |abel are readable
Shipping mark matches packing list

inal Buyer Checklist

Incoming materials match approved references

In-process inspections are defined

Dimensions and construction are checked before finishing
Finish consistency is compared to master approved reference
Upholstery and comfort are checked

Hardware and moving parts are tested

Final product is inspected against approved documents

OoooooOo0o0 MMoooooooo

Non-conforming items are corrected and re-inspected

O

Packing and labels are checked before shipment

About Craftell Home

Craftell Home is tom furniture manufacturer and FF&E; project supplier based in Foshan, China. We support hospitality,

commercial and APartment

control, packing and export delivery.

For project review

Prepare drawings, BOQ, quantities, material requirements, finish references, delivery destination and expected schedule.

CRAFTELL HOME

projects with technical development, material coordination, technical develpsaestion, quality
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CRAFTELL HOME

Apartment Furniture Procurement Guide

Plan Packing, Labeling & Export Delivery

claims.

Contents: Planning - Packing - Labels - Packing List - Containers - Documents - Receiving - Handover - Claims

1. Delivery Planning Starts Before Packing

International

documents, site receiving and Site Responsibility

Apartment Furniture

requires more than booking a container. Packing method, labeling, shipment sequence,
should be discussed before production is complete.

Delivery Planning Inputs

Oo0oo0oooogao

O

Destination country and port

Required delivery window
Site readiness
Shipment sequence

Room / area labeling requirement

Container limitations

Incoterms / commercial terms

Special handling requirements
Site Responsibility

2. Packing Method by Product Risk

Product / Finish

Finished timber / veneer

Painted / lacquered furniture

Polished metal
Stone
Glass / mirrors

Upholstery

Protection Focus

Surface wrap, corner and edge protection.
Abrasion protection and separation.

Scratch protection and isolation.

Rigid / reinforced packing and edge protection.

Rigid protection, separation and fragile marking.

Dust / moisture protection; avoid excessive compression.

3. Labels and Project Identification

[ Project name

Iltem code

/ Zone

Oo0oo0ooooogao

Field
Project
Iltem Code

Product

apartment unit

Area

CRAFTELL HOME

Product name

Package number
Quantity in package

Handling mark
Shipping mark

Gross / net weight where required

Example

Hotel Project A
GR-NS-01
Lounge Chair

Main

Living Room
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Field Example

Package PKG-0187

4. Packing List Structure

Column Purpose

Package No. Unique package identification.
Item Code Links package to BOQ / drawing.
Description Product name.

Quantity Units inside package.

Area / Zone Supports site distribution.
Dimensions Supports volume planning.

Net / Gross Weight Supports logistics handling.
CBM Supports container planning.

5. Container Planning

Estimate total CBM

Review oversized pieces

Identify fragile / heavy items

Plan loading sequence

Keep high-risk finishes separated
Avoid crushing upholstered items
Consider unloading sequence
Record container number and seal

Oo0oo0ooQgooogoao

Photograph loading condition

Project sequencing

If the site is receiving by floor, unit type, apartment number or delivery ph,a':?ﬁipment grouping can support that sequence instead of loading

only for maximum container utilization.

6. Export Documents

Document Purpose

Commercial Invoice Commercial shipment value and terms.

Packing List Package and quantity details.

Bill of Lading / Transport Document Carrier shipment record.

Certificates / Declarations Destination or project requirements where applicable.
Material / Test Records Project or customs documentation where required.
Insurance Document Transit risk coverage where applicable.

7. Site Receiving Plan

Site contact confirmed

Delivery access route checked
Loading bay / unloading area ready
Temporary storage available
Protected route to Seats [ areas
Receiving team has packing list

Ooo0ooogoodg

Damage reporting process defined
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1 Delivery sequence understood
8 Site Responsibility

Option

Client

Local Contractor

Coordinated by Craftell Home

Not Included

Clarify before quotation
[J Who unloads containers?

0O Who moves packages to rooms / areas?

[1 Who assembles loose furniture?

Typical Scope

Client manages all on-site work after delivery.

Client / local contractor receives and installs.

All on-site work is excluded from Craftell Home's scope.

Manufacturing, packing and export delivery only.

1 Who receives fixed furniture packages?

[J Who protects completed work?
[J Who reports damage / shortages?

9. Damage, Shortage

and Claims

« Record package number and item code.
» Photograph packaging before opening if damage is visible.

¢ Photograph product condition.
» Check packing-list quantity.

¢ Agree repair / replacement action.
» Track closure.

Good practice

Do not discard damaged packaging until responsibility is clear. Packaging condition can help determine whether damage

Separate transit damage from manufacturing defect.
Notify responsible party within required claim period.

occurred during manufacturing, packing, transport or site handling.

Final Buyer Checklis

Packing list matches package labels
Container plan considers fragile and

Loading records and photos are mai
Site receiving plan is agreed

Storage conditions are suitable
Site Responsibility is defined

Oo0oo0oo0oooogogao

O

Damage / shortage reporting proces

About Craftell Home

t

Packing method matches product risk
Labels use the same item codes as BOQ and drawings

oversized items

Export-document requirements are confirmed

ntained

s is clear

Craftell Home is tom furniture manufacturer and FF&E; project supplier based in Foshan, China. We support hospitality,
commercial and APartment projects with technical development, material coordination, technical develgpsaestion, quality

control, packing and export delivery.

For project review

Prepare drawings, BOQ, quantities, material requirements, finish references, delivery destination and expected schedule.
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